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FROM 14TH AND H STREET TO OKLAHOMA AVENUE

CONTRACT NO. POKA 2005 - C - 0031 – CB

17th St to 19th St, Gradework/Compaction of graded aggregate base course
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14th and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

· Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

· Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

· Safety Improvements–crosswalks, wheel chair ramps, and driveway entrances

· Streetlight and Traffic Signal Upgrades–Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

· Drainage Upgrades–New inlet basins, sewer line upgrades

· DCWASA-upgrades to water main lines

· Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

· Streetcar tracks: DDOT plans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3rd Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

· Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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 Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below.  Participating Roadway is further broken down in the following key
activities:  Common Excavation, Under Drain 6”,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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Issues and Resolutions:

· Resolution was identified for the water leak issue at the 1500 block on 2-6-09.
The replacement of the water service lead to the apartment complex at the
south east corner of 15th Street was authorized by WASA.  Work for the
replacement of the lead began on 2-7-09 and was expected to be completed on
2-12-09 during a water shutdown in the area.

· PEPCO work is complete for the Feederline Replacement.  The tunneling work
under existing utilities at 19th Street was completed and the backfill work was
completed on 2-11-09.
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· Work on the Starburst Area PEPCO distribution line construction, between 14th

Street and 16th started 12-8-08.  Presently, PEPCO is not maintaining the
schedule due to design issues that have arisen due to the field conditions.  The
projected completion date for this work is 5/1/09.  Every day past the 5/1/09
projected completion date will result in a day claimed for further delay by CPDC.

· Delays in the removal of and replacement of the northbound curb lane have
resulted due to the tunneling work by PEPCO at 19th Street.  Capitol began the
removal and replacement of the north bound curblane on 11/6/08.  Completion
and progress of this work is dependent upon the progress and completion of the
PEPCO Feederline Replacement work.

WORK PERFORMED

For the week ending February 11, 2009, the following specific construction progress has been
made in the areas listed:

1. Thursday 2/5:

Benning Road:

Excavation and preparation for the 8 inch Watermain “H”  tie-in at 15th Street.  Excavation
and preparation for the 8 inch Watermain “F” tie-in at H Street.

Bladensburg Road/ Morse Street:

Excavation for the installation of the manhole and valve casing for Watermain “D”.

PEPCO work:

Performance of general cleanup of work location and placement of 6 - 8 yard truck loads of
2500 PSI flowable fill to complete filling of excavated tunnel under 19th Street intersection.
Continuation of hand dig work around utilities and shoring of the excavation at the south east
corner of 15th Street.  Continuation of the pumping of the trenchline at the 1500 Block.
Continuation of the excavation, hand dig work and formwork for the concrete pour for
manhole #41 at Florida Ave.
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2. Friday 2/6:

Benning Road:

Complete excavation of the existing roadway, placement of the geofabric and placement of
the graded aggregate base on the north side of the 1900 Block.  Installation of the granite
curb on the south side between 17th Street and 18th Street.  Excavation for the installation of
the 6” underdrain pipe at the south west corner of 17th Street.  Placement of the concrete for
the installation of the gutter base at the 17th Street intersection.  Tie-in and Backfill for the 8”
Watermain “D” at 15th Street.  Excavation and the placement of concrete for the manhole
bottom at the east side of Bladensburg Road and Morse Street.

PEPCO work:

Removal of all shoring whalers in the tunnel pit and backfill work at 19th Street.  Continuation
of the hand dig work of the trenchline at the south east corner of 15th Street.  Continuation of
the pumping out of the trench at the 1500 Block.  Continuation of the shoring work and the
hand dig work at Florida Ave.

3. Saturday 2/7:

Benning Road:

Continuation of the excavation work to the subgrade, placement of the geofabric and the
placement of the graded aggregate base course at the south side of 1900 Block.
Implementation of the maintenance of traffic for sub phase 1-C at 18th Street.  Continuation
of the installation of 6” underdrain at the south side of the 1600 Block.  Commencement of
the repair work to the damaged 6” water line at the 1500 Block.

Bladensburg Road:

Continuation of the construction of the butterfly valve manhole at the north west corner.

4. Sunday 2/8:

No work completed.

5. Monday 2/9:

Benning Road:

Gradework and compaction work of the graded aggregate base course between 17th Street
and 18th Street and between 18th Street and 19th Street.  Installation of the granite curb at the
south west corner of 17th Street.  Removal of the existing tree at the south east corner of 17th

Street.  Formwork for the streetlight pole foundations #L10, #L11 and #L13 between 16th

Street & 17th Street.  Removal of the existing tree at the south side of 1500 Block.
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Bladensburg Road/ Morse Street:

Brickwork for the butterfly valve manhole.

PEPCO work:

Removal of the shoring and the backfill of the pit locations and cleanup work at the 19th

Street at the north east corner and the north west corner of 19th Street.  Continuation of the
hand dig work, shoring and the removal of soil from the excavated area.  Pump out and
muck out the trench at the 1500 Block.  Continuation of the hand dig work, shoring and the
formwork for the installation of the manhole #41 at Florida Ave.

6. Tuesday 2/10:

Benning Road:

Continuation of the roller work for the compaction of the graded aggregate base from 17th

Street to 19th Street.  Installation of the granite curb at the south west corner of 17th Street.
Excavation for and the installation of the 6” underdrain pipe at 16th Street.  Preparation of the
8” watermain “F” future tie-in.

Starburst Plaza between Bladensburg Road and Maryland Ave:

Removal of PCC barriers and the commencement of the installation of the chain link fence at
the plaza.

Bladensburg Road/ Morse Street:

Brickwork for the butterfly valve manhole.

PEPCO work:

Cleanup work north east corner of 19th Street.  Continued backfill work fro the tunnel at the
north west corner of 19th Street.  Continuation of the excavation, hand dig work and shoring
work at the south east corner of 15th Street.  Continuation of the pumping work and the
concrete encasement of 20 LF of 10way electrical conduit for the PEPCO duct bank at the
1500 Block.  Hand dig work, and the preparation of the pour of the concrete floor for the man
hole at Florida Ave.

7. Wednesday 2/11:

Benning Road:

Placement of the graded aggregate base, compaction work and the placement of concrete
for the driveways between 17th Street and 18th Street and between 18th Street and 19th

Street, south side.  Installation of the PCC barriers and attenuators between 19th Street and
20th Street.  Installation of the brick gutter on the south west corner of 17th Street.  Placement
of concrete for the street light pole foundation for #L17.  Placement of concrete for the PCC
foundation for pendant post street light poles; #L10, L11, L13 and L15.
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PEPCO work:

Installation of and the concrete encasement of the 8 way fiberglass duct bank for the
feederline.  Continuation of the muck out work and pumping at the 1500 Block.  Installation
of rebar and the placement of concrete for the manhole floor for man hole #41 at Florida
Ave.  Placement of the 25mm free drainage base course asphalt at the north side of the
1900 Block.

Utilities Reconstruction Update
2-11-09

PEPCO:

Distribution Line Duct Bank Construction:

Manholes Completed: 20 Total Manholes: 20 %Complete: 100%
12 Way Length Complete: 7764’ Total Length: 7764’ %Complete: 100%
14 Way Length Complete: 1619’ Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34’ Total Length: 34’ %Complete: 100%

PEPCO Feeder Line Replacement:

4085’ total feeder 4085 feet complete 100% complete
6 Manholes total 6 completed 100% complete

Work has started on 9-11-08.  Installation of the feeder line was completed on 2-11-09.

0% 20% 40% 60% 80% 100%

Manholes

Feeder Line

Percent Complete
Work Remaining

· 32 feet of feeder line was installed in the tunneling area at 19th Street, within this
weekly report period.

· Backfill work in the 19th Street area was completed on 2-11-09.
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Starburst Distribution Line Duct Bank Construction:

Start: 11/24/08 Completion: 05/01/09

2363’ total feet of ductbank 225 feet complete 9.52% complete
 5 Manholes total 0 completed 0% complete

0% 20% 40% 60% 80% 100%

Manholes

Duct Bank

Percent Complete
Work Remaining

o 30 feet of duct bank construction completed within this report period.

o This activity is on a critical path and is a major concern on its completion, in
order for other work by Capitol Paving to continue and be completed on time.
Each potential day past the 5-1-09 tentative completion date will continue to
affect the CPDC project timing.

Washington Gas:

Project Totals:
Completed Connections: 77 Total Connections 77 %Complete: 100%
Gas Main install complete: 4615’ Total Length 4615’ %Complete: 100%

· Reconnection work of the offset that was put in to accommodate the PEPCO
tunnel at 19th Street was completed on 2-10-09.

Clear Channel:

No new work performed in this report period.  The relocation of the two bus stop
shelters at the Starburst Plaza will occur upon the completion of the excavation and
curb installations by CPDC in the starburst area.  Schedule for the reinstallation is to be
determined.
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Attachment A:

RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 2-06-09 TO 2-20-09
Starburst Plaza

· 2.11.09 Set up MOT (close MD Ave) (3 days)
· 2.11.09 Start Removing Trees (3 days)
· 2.10.09 Cut Tree at 1500 Block S/S (3 days)

16th St & 2000 blk Benning S/S
· 2.6.09 Grading (5 days)
· 2.12.09 Asphalt (8 days)

1700 - 1900 blk Benning Rd. N/S
· 2.4.09 Remove Tree 1700 blk (2 days)
· 2.7.09 1900 blk – Set up MOT sub phase 1C (1 day)

21st St to Project Limit (Metro overpass) N/S
· 2.6.09 Grading (12 days)
· 2.20.09 Asphalt (1 days)

Watermain work (WASA)
· 2.9.09 Remove valve and Tie in to WM at NEC 18th Street (6 days)
· 2.6.09 Valve/ MH @ Morse and Benning Road (6 days)

PEPCO Restoration
· 2.6.09 Excavation and Grade 19th to 21st St N/S
· 2.6.09 Grading 17th to 18th St N/S (5 days)
· 2.12.09 Asphalt 17th to 18th St N/S (4 days)

Benning Rd
· 2.6.09 Erosion Control (2 days; Feb 11th & Feb 18th)
· 2.6.09 MOT (2 days; Feb 11th & Feb 18th)
· 2.6.09 Jobsite maintenance (2 days; Feb 11th & Feb 18th)
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South East Corner of 17th St, Removal of tree

South west corner of 17th St; Installation of granite curb
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1900 Block S/S Place geo-fabric/Placement of graded aggregate base course

17th St & 18th St S/S, Installation of granite curb
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Placement of graded aggregate base for the driveway at 17th Street

Placement of concrete for PCC the driveway at 18th Street
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